

SNOWMAN NETWORK

Knowledge for sustainable soils



SNOWMAN Call 2 Monitoring phase

**SNOWMAN SECRETARIAT CALL 2
Hanny Verbakel, SKB, The Netherlands**



Proposals SNOWMAN Call 2

- INSPECT duration 2010 – 2012
- MCA duration 2010 – 2013
- REJUVANATE 2 duration 2010 – 2013





MONITORING PHASE 1

START OF THE PROJECTS

- Starting date of all projects 15th January 2010
- **KICK OFF MEETING 10th February 2010**
- Presentation of the projects by the researchers
- Meeting between the Coordinator and the Chairman of the relevant Project Board
- **DELIVERABLES:**
If mentioned in your contract
Report on the kick off meeting



MONITORING PHASE 2

MID TERM WORKSHOP

- November 2011
- Midterm report

DELIVARABLES TILL THE END OF THE PROJECT

- Annual report if mentioned in your contract
- Draft final report
- Final report based on input from all research partners
- All information relevant for dissimulation of knowledge to be delivered for the website and other communication activities during the projects.

THE CALL 2 SECRETARIAT

TASKS:

- Organize Meetings
- Remind Research Coordinators to deliver reports
- Have the final reports evaluated by the funders and C2SC
- Forward all feedback to the research coordinator;
- Support knowledge dissemination actions from the projects
- Help and assist the Call Coordinator, the funders, the researchers, C2SC members and the Project Board





END OF SNOWMAN CALL 2

FINAL RESULTS

- The Call 2 secretariat will be finished when the last project has delivered its final report, including evaluation and publishing.
- A calculation of the costs has to be made and presented to the funders.
- FINAL MEETING